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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Installation Restoration Program (IRP) for an installation. The plan identifies environmental 
cleanup requirements at each site or area of concern, and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct investigations 
and necessary remedial actions.  
 
In an effort to coordinate planning information between the Restoration Manager, US Army 
Environmental Center (USAEC), Fort McClellan Army National Guard Training Center (FM 
ARNGTC), executing agencies, regulatory agencies, and the public, an IAP was 
completed for FM ARNGTC.  The IAP is used to track requirements, schedules and 
budgets for all major Army installation restoration programs.   
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this 
Installation Action Plan at the IAP Workshop held 14-16 November 2005: 
 
 USAEC 
 BAE/USAEC 
 JM Waller/Alabama Army National Guard (ALARNG) 
 US Army Corps of Engineers – Mobile District 
 USAEC/National Guard Bureau (NGB) Liaison 
 BAE/USAEC 
 JM Waller/ALARNG 
 Calibre/USAEC 
 Calibre/USAEC 
 JM Waller/FMC 
 JM Waller/ALARNG 
 ADEM 
 Engineering & Environment, Inc./USAEC 
 Shaw 
 ADEM 
 ALARNG 
 ICI, llc/USAEC 
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AEDB-CC  Army Environmental Database- Compliance-Related Cleanup  
AEDB-R  Army Environmental Database- Restoration 
ADEM   Alabama Department of Environmental Management 
ARNG   Army National Guard 
bgs   below ground surface 
BRAC   Base Realignment and Closure  
CERCLA Comprehensive Environmental Response Compensation and Liability 

Act 
CTC   Cost-To-Complete 
CWM   Chemical Warfare Materiel 
cy   cubic yards 
DERA   Defense Environmental Restoration Account 
DD   Decision Document 
DoD   Department of Defense 
ER,A   Environmental Restoration, Army (formally called DERA) 
FS   Feasibility Study 
ft   foot 
FTMCN  Fort McClellan’s AEDB reference 
FM ARNGTC Fort McClellan Army National Guard Training Center 
FY   Fiscal Year 
GW   groundwater 
HHR   Historical Records Review 
IAP   Installation Action Plan 
IC   Institutional Control 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
LTM   Long Term Management 
MC   Munitions Constituents 
MEC   Munitions and Explosives of Concern 
mg/kg   milligrams per kilogram 
mg/L   milligrams per liter 
MMRP  Military Munitions Response Program 
MNA   Monitored Natural Attenuation 
NE   Not Evaluated 
NFA   No Further Action 
NPL   National Priorities List 
PA   Preliminary Assessment 
PAH   Polycyclic Aromatic Hydrocarbons 
POL   Petroleum, Oil & Lubricants 
PP   Proposed Plan 
ppb   parts per billion 
RA   Remedial Action 
RA(C)   Remedial Action - Construction 
RA(O)   Remedial Action - Operation 
RAB   Restoration Advisory Board 
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RAC   Risk Assessment Code 
RACER  Remedial Action Cost Engineering & Requirements   
RC   Response Complete 
RCRA   Resource Conservation and Recovery Act 
RD   Remedial Design 
REM    Removal 
RI   Remedial Investigation 
RIP   Remedy in Place 
ROD   Record of Decision 
RRSE   Relative Risk Site Evaluation 
SI   Site Investigation 
TRC   Technical Review Committee 
USACHPPM United States Army Center for Health Promotion and Preventive 

Medicine 
USAEC  United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency (replaced by 

CHPPM) 
USATHAMA United States Army Toxic and Hazardous Material Agency (replaced 

by AEC) 
UXO   Unexploded Ordnance 
VOC   Volatile Organic Compounds 

Acronyms & Abbreviations 
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Installation Locale:  Fort McClellan Army National Guard Training Center (FM ARNGTC) 
is located in northeast Alabama, near the city of Anniston, Alabama in Calhoun County.  
FM ARNGTC consists of portions of the former Fort McClellan (FMC) Main Post (~286 
acres) and all of Pelham Range (approximately 22,245 acres).  
 
Installation Mission:  The FM ARNGTC provides year round training facilities, ranges and 
maneuver areas for the ARNG, USAR, Active Army, DOD, Federal and State Agencies to 
support the integrated training strategy (ITS) including: 

• Support of ongoing and proposed missions of the using units activities. 
• Academic facilities for regional schools and supporting activities. 
• Facilities housing simulation systems and other specialized training. 
• Administrative, Logistical, and Operational Support as required by using units and 

activities. 
• Mobilization Planning and support.  

 
Lead Organization:   
National Guard Bureau (NGB), Arlington, VA 
 
Lead Executing Agencies:  USAEC and US Army Corps of Engineers 
 
Regulatory Participation:   
State: Alabama Department of Environmental Management (ADEM)  
 
National Priorities List (NPL) Status: No NPL sites are located on the Fort McClellan 
Army National Guard Training Center. 
 
Projected Dates for Construction Completion:  2009 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  There is a RAB 
for the BRAC sites for the BRAC portion of Fort McClellan.  During the IRP process, a 
Community Relations Plan will be developed by USAEC to determine the interest for a 
RAB or need for a TRC for FM-ARNGTC. 

Installation Information 
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Installation Program Summaries 
IRP 
Primary Contaminants of Concern: Metals, POL, VOCs, PAHs 
Affected Media of Concern: Soil, Groundwater, Sediments 
Estimated date for Remedy In Place (RIP)/ Response Complete (RC):  2009/indefinite 
Funding to Date: (up to FY05): $678,571  
Current Year Funding (FY06):   $2,794,430 
Cost-to-Complete (FY07+): $5,939,000 
 
 
MMRP 
Primary Contaminants of Concern:  UXO 
Affected Media of Concern:  Soil 
Estimated date for RIP/RC:  2017 
Funding to Date (up to FY05):  $ 25,000 
Current Year Funding (FY06):  $400,000 
Cost-to-Complete (FY07+):  $1,188,000 
 
Currently there are no AEDB-CC sites at FM ARNGTC.  The IRP sites covered by this plan 
are former BRAC 95 sites that were turned over to the NGB from US Army Training and 
Doctrine Command (TRADOC) in February 05, under the terms of a Memorandum of 
Agreement (MOA) that was worked out between the two organizations in October 99.

Installation Information 
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Installation Historic Activity  
Fort McClellan (FMC) was a U.S. Army Facility under the control of the U.S. Army Training 
and Doctrine Command (TRADOC) that was closed under the Base Realignment and 
Closure (BRAC) 95 program in September 1999.  FMC is located in northwest Alabama, 
near the city of Anniston in Calhoun County.  The Alabama Army National Guard took 
operational control of a portion of the former fort.  The former portion was licensed to the 
National Guard Bureau on 28 February 2005.  That portion consisted of part of the old 
cantonment area, now called the “enclave” and all of Pelham Range. 
 
The majority of development on Fort McClellan is in the northeast corner of former 
installation.  The City of Anniston is located to the south and west of the former Main Post; 
adjoining the former Main Post installation to the east are the Choccolocco Mountains and 
the Talladega National Forest.  The former Main Post, consisting of 18,929 acres, was 
purchased by the federal government in March 1917 for the construction of a National 
Guard camp (Camp McClellan).  Pistol and rifle ranges were established north of the 
camp, automatic rifle and machine gun ranges were established southwest of the camp, 
and artillery firing ranges were established southeast of the camp toward the Choccolocco 
Mountains (New South Associates, Inc. [NSA], 1993).  Camp McClellan expanded 
throughout the 1920s and 1930s.  The advent of World War II in the 40’s brought 
continued growth for the installation.  Most notably, 22,245 acres were purchased on the 
West of Main Post (Pelham Range) in 1942 for artillery, tank, and heavy mortar firing. 
 
The post-war period initially brought a decline in operations at Fort McClellan.  A decrease 
in military spending placed the installation on inactive status.  However, in 1950 the 
installation was reinstated to active status because of the Korean Conflict.  The U.S. Army 
Chemical School was established at Fort McClellan in 1951; the large outdoor training 
areas allowed for specialized chemical training involving chemical protection, 
decontamination, flame, radiological, and smoke operations.  A new Base Hospital was 
built in 1962.  The first permanent Women’s Army Corps (WAC) training facility was 
established in 1955, although two previous WAC detachments had been established at the 
installation during the 1940s.  Some of the Radiological training was conducted in the 
1950s and 1960s at Rideout Field on Pelham Range (NSA, 1993). 
 
The mission of Fort McClellan was changed in 1966, and it became the U.S. Army 
School/Training Center.  An Advanced Individual Training Infantry Brigade was activated in 
1966 to meet requirements for the Vietnam War.  The brigade was deactivated in 1970 
due to continued force reduction in Vietnam. 
 
In 1973, the Chemical Corps School closed, along with the U.S. Army Combat 
Developments Command Chemical, Biological, and Radiological Agency (CBRA). Five 
years later, in 1978, the WAC was disbanded and the WAC school closed. 
 
In 1979, the Military Police (MP) School was moved to Fort McClellan.  In the same year, 
the U.S. Army Chemical Corps school was re-established, along with a Brigade for Basic 
Training.  U.S. Army Forces Command units, such as D Company, 46th Engineers, were 
also garrisoned at the post during the 1970s and 1980s. 

Cleanup Program Summary 
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The mid-1980s brought additional operations to Pelham Range, which is located 
approximately six miles northwest of Anniston.  This area was used for maneuver training  
and a wide range of activities from small-arms training to tank and artillery training.  
Pelham Range has also been used for chemical decontamination, smoke, flame, and 
radiological training. 
 
The main missions and support organizations at Fort McClellan have been: 
• U.S. Army Chemical School 
• U.S. Army Military Police School 
• Training Center Command 
• Training Brigade 
• Directorate of Contracting 
• Directorate of Community Activities 
• Directorate of Resource Management 
• Directorate of Community Safety (Provost Marshal Office) 
• Office of the Staff Judge Advocate 
• Safety Office  
• Equal Employment Opportunity Office 
• Office of the Inspector General 
• Internal Review and Audit Compliance 
• Public Affairs Office 
• Directorate of Engineering and Housing 
• Directorate of Environment 
• Directorate of Information Management 
• Directorate of Logistics 
• Directorate of Plans, Training, Mobilization, and Security and Reserve Component 
 Support 
• Women’s Army Corps. 
 
Past tenant activities included the following: 
• U.S. Army Medical Department Activity 
• U.S. Army Dental Activity 
• U.S. Department of Defense Polygraph Institute 
• Defense Finance and Accounting Services 
• Defense Investigative Service 
• Marine Corps Administrative Detachment 
• Criminal Investigation Division 
• 902nd Military Intelligence Group 
• Army National Guard 
• U.S. Army Reserves 
• TRADOC Manpower Activity 
• 722nd Explosive Ordnance Disposal 
• Army Air Force Exchange Service 
• Defense Commissary Agency 
• Defense Reutilization and Marketing Office 
• U.S. Department of Defense Security Operation Testing Support 

Cleanup Program Summary 
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• Fort McClellan DoD Elementary School 
• Naval Construction Training Center Detachment 
• U.S. Army Corps of Engineers (Mobile District) 
• U.S. Air Force Disaster Preparedness School. 
 
Fort McClellan operations were deactivated and the missions assumed by the US Army 
Transition Force, Fort McClellan in order to conduct BRAC closure actions and turn-over of 
the property to the Local Reuse Authority (LRA) which is the Anniston/Calhoun County 
Joint Powers Authority (JPA). 

 
Current Activity: 
Mission:  The Fort McClellan Army National Guard Training Center provides year-round 
training facilities, ranges and maneuver areas for the ARNG, USAR, Active Army, DOD, 
Federal and State Agencies to support the integrated training strategy (ITS) including: 

• Support of ongoing and proposed missions of the using units activities. 
• Academic facilities for regional schools and supporting activities. 
• Facilities housing simulation systems and other specialized training. 
• Administrative, Logistical, and Operational Support as required by using units and 

activities. 
• Mobilization Planning and support.  

 
Program Progress: 
 
IRP 
There are 10 IRP sites at FM ARNGTC.  Five of the sites are expected to need a Remedial 
Action (RA) such as source removal, in-situ treatment and/or monitored natural attenuation 
(MNA).  Five sites are considered Response Complete. 
 
MMRP  
There are two MMRP sites at FM ARNGTC.  Both are scheduled to have a Site 
Investigation (SI) completed in FY06. 

Cleanup Program Summary 
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Total AEDB-R IRP Sites/AEDB-R Sites with Response Complete:  10/5 
 
AEDB-R Site Types:  
1 Firing Range 
1 Contaminated Groundwater 
1 Storage Area 
2 Surface Disposal Area 
5 Maneuver Area 
 
Most Widespread Contaminants of Concern:  Metals, POL, VOCs, PAHs 
 
Media of Concern:  Soil, Groundwater, Sediment 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):  
FTMCN-005- soil removal 
 
Total IRP Funding: 
Prior Years (up to FY05):    $     678,571 
Current Year Funding (FY06):  $  2,794,430 
Future Requirements (FY07+):  $  5,939,000 
Total      $  9,412,001 
 
Duration of  IRP: 
Year of IRP Inception:   1977 (2005 NGB/USAEC) 
Year of IRP RIP/RC Completion:   2009 
Year of IRP Completion including Long Term Management (LTM):   indefinite 

IRP Summary 
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IRP Contamination Assessment Overview: 
There are 10 IRP sites at Fort McClellan.  Five of the sites are expected to need a 
Remedial Action (RA) such as source removal, in-situ treatment and/or MNA.  DDs have 
been prepared for four sites (FTMCN-003, FTMCN-006, FTMCN-010, FTMCN-012), and a 
Removal Action Report was prepared for one site (FTMCN-005).  The remaining five sites 
at Fort McClellan ARNG Training Center are being considered for a Performance Base 
Contract (PBC) action in FY06. This PBC would be to accelerate the cleanup of the 
remaining sites.    
 
There have been no Notices of Violation.  ADEM is the lead regulatory agency for FM-
ARNGTC.   
 
Cleanup Exit Strategy: 
There are 10 IRP sites at FM-ARNGTC.  Five of the sites are expected to need a RA such 
as source removal, in-situ treatment and/or monitored natural attenuation (MNA).  Five 
sites are considered Response Complete. 
 

IRP Contamination Assessment
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Previous Studies: 
1977 
• U.S. Department of the Army Office of the Project Manager for Chemical 

Demilitarization and Installation Restoration, Installation Assessment of Fort McClellan, 
Alabama Records Evaluation Report No. 110, Volume I, April 1977.   

 
1984 
• U.S. Army Toxic and Hazardous Material Agency, Reassessment of Fort McClellan, 

Anniston, Alabama, Report No. 110A.  Prepared by Environmental Science and 
Engineering, Incorporated, 1984.   

 
1986 
• U.S. Army Environmental Hygiene Agency, Hazardous Waste Consultation No. 37-26-

1649-88, 8-12 December 1986.   
 
1990 
• U.S. Army Toxic and Hazardous Materials Agency, Enhanced Preliminary Assessment 

Fort McClellan, Alabama, Volumes I and II.  Prepared by Roy F. Weston, Inc., 
December  

 
1992 
• Fort McClellan: A Cultural Resources Overview.  Prepared by New South Associates, 

July 20, 1992.   
 
1993 
• U.S. Army Environmental Hygiene Agency, Industrial Radiation Consultation No. 27-

43-EU66-93, U.S. Army Chemical School and Military Police Center and Fort 
McClellan, Fort McClellan, Alabama, 30 March - 2 April 1993, dated 27 July 1993.   

• Final U.S. Army Environmental Center, Site Investigation Report, Volumes I and II.  
Prepared by Science Applications International Corporation, August 1993.   

 
1994 
• Final U.S. Army Environmental Center, Remedial Investigation and Feasibility Study 

Work Plan.  Prepared by Science Applications International Corporation, April 1994.   
• Final U.S. Army Environmental Center, Remedial Investigation and Feasibility Study 

Health and Safety Plan.  Prepared by Science Applications International Corporation, 
April 1994.  Final U.S. Army Environmental Center, Remedial Investigation and 
Feasibility Study Sampling and Analysis Plan, Volumes I, II, III and IV.   Prepared by 
Science Applications International Corporation, April 1994.      

 
1995 
• U.S. Army Environmental Center, Final Report, Hazard Ranking System Scoring 

Results.  Prepared by ERMPMC, December 1995.    
 
1996 
• Draft Report, Endangered Species Management Plan for Fort McClellan, AL.  Prepared 

by B. William Garland, Directorate of Environment, January 22, 1996.   

IRP Contamination Assessment 
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Previous Studies: 
1996 (Con’t) 
• Technical Memorandum, Site Inspections (SI), Soil Gas Technical Memorandum and 

Attachments.  Prepared by Environmental Science & Engineering, Inc., November 25, 
1996.    

 
1997 
• EDAW, Inc., 1997, Fort McClellan Comprehensive Reuse Plan, Fort McClellan 

Reuse and Redevelopment Authority of Alabama, November; Fort McClellan, 
Updated Reuse Map, Rev. March 2000. 

• Final Background Metals Survey Work Plan.  Prepared by Science Applications 
International Corporation, July 1997.  

 
1998  
• Environmental Science and Engineering, Inc. (ESE), 1998, Final Environmental 

Baseline Survey, Fort McClellan, Alabama, prepared for U.S. Army Environmental 
Center, Aberdeen Proving Ground, Maryland, January. 

• Final Site Investigation Work Plan.  Prepared by QST Environmental Inc, March 1998.    
• Final Site Investigation Quality Assurance Project Plan.  Prepared by QST 

Environmental Inc, March 1998.   
• Final Site Investigation Health and Safety Plan.  Prepared by QST Environmental Inc. 

March 1998.    
• W - Biological Assessment:  Disposal and Reuse of Fort McClellan, Alabama.  

Prepared by 3D/International, Inc, April 1998.  
• U.S. Army Environmental Center, Final Environmental Baseline Survey, VOL I & II, Fort 

McClellan, Alabama.  Prepared by Environmental Science & Engineering, Inc, January 
1998 Attachments: Letter, ADEM, dated May 27, l998, RE:  Final Environmental 
Baseline Survey (January 1998) Base Realignment and Closure Program, Fort 
McClellan, Alabama, Christopher L. Johnson, signatory.  Letter, USEPA, dated Jun 8, 
1998, RE:  Environmental Baseline Survey, Bart Reedy, signatory.    

• Final Background Metals Survey Report.  Prepared for U.S. Army Corps of Engineers.  
Prepared by Science Applications International Corporation, July 1998.   

•  Science Applications International Corporation, 1998, Final Background Metals 
Survey Report, Fort McClellan, Alabama, July. 

• Final Site Investigations, Site-Specific Field Sampling Plan and Site-Specific Safety and 
Health Plan Attachments, GSA Area and Surrounding Warehouses (Parcels 151, 2, 4, 
67, 69, 238, 129, 111, 91, and 128), Waste Chemical Storage Area (Parcels 87, 10, 
and 135), Former Fire Training Pit (Parcel 77).  Prepared by International Technology 
Corporation, August 1998.   

• Final Site Investigations, Site-Specific Field Sampling Plan and Site-Specific Safety and 
Health Plan Attachments, Former Decontamination Complex Building 1271 (Parcels 
93, 46, 140, and 70), Former Motor Pool Area 1300 (Parcels 148 and 16), Former 
Motor Pool Area 600 (Parcels 149 and 136), Motor Pool Area 800 (Parcels 164, 11, 68, 
and 12), Former Gas Mask Test Chambers (Parcels 195, 196, and 198).  Prepared by 
International Technology Corporation, October 1998.      

IRP Contamination Assessment 
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Previous Studies: 
1998 (Con’t) 
• Integrated Natural Resource Management Plan, 1998-2002.  Prepared by Reisz 

Engineering & Gene Stout and Associates, October 1, 1998.   
• Final Supplemental Remedial Investigation Site-Specific Field Sampling Plan and Site-

Specific Safety and Health Plan Attachments for the Fenced Area at Range J – Pelham 
Range (Parcel 202).  Prepared by International Technology Corporation, November 
1998.   

 
1999 
• Historical Aerial Photograph Investigation of Chemical Training Areas at Fort 

McClellan, Alabama. Prepared by Geographic Information Science and Technology 
Group, Oak Ridge National Laboratory, March 1999.   

• U.S. Army Center for Health Promotion and Preventive Medicine (CHPPM), 1999, 
Draft Preliminary Assessment No. 38-EH-1775-99, Fort McClellan Army National 
Guard Training Center, Fort McClellan, Alabama, June. 

• Programmatic Agreement among the U.S. Army and the Alabama State Historic 
Preservation Officer, and Advisory Council on Historic Preservation for the Closure and 
Disposal of Fort McClellan, Alabama, 1998.  Included are the annual reports for 
calendar year 1999, 2000, 2001, 2002, and 2003.   

 
2000 
• Community Relations Plan, Fort McClellan, Alabama.  Prepared by J. McKinney 

Associates for Reisz Engineers, Anniston, Alabama.  Revised January 2000.   
• IT Corporation, 2000a, Final Installation-Wide Sampling and Analysis Plan, Fort 

McClellan, Calhoun County, Alabama, March 
• Human Health and Ecological Screening Values and PAH Background Summary 

Report.  Prepared by International Technology Group, July 2000.   
• Final Revision 1 Perchlorate Addendum to the Human Health and Ecological Screening 

Values and PAH Background Summary Report.  Prepared by IT Corporation, 
September 2004, and located in the sleeve of the Human Health and Ecological 
Screening Values and PAH Background Summary Report.  Prepared by International 
Technology Group, July 2000.   

• IT Corporation (IT), 2000, Final Human Health and Ecological Screening Values and 
PAH Background Summary Report, Fort McClellan, Calhoun County, Alabama, 
July. 

• Final Remedial Investigation / Baseline Risk Assessment Report, Volumes I and II.  
Prepared by Science Applications International Corporation, July 2000.   

• Reconnaissance Findings, Conceptual Plan, and Proposed Scope of Work for EE/CA 
Sampling - M1.13.  Prepared by Foster Wheeler Environmental, August 2000.  Also 
included is Fact Sheet prepared by U.S. Army Engineering and Support Center, 
Huntsville by Foster Wheeler Environmental, August 25, 2000.  Final Work Plan / Site 
Safety Submission, Volume I – Work Plan; Volume II – Site Safety and Health Plan; 
and Volume III – Agency Plans, Chemical Warfare Materiel Site EE/CA.  Prepared by 
Parsons Engineering Science, Inc.  September 2000.   

• Final General Site-Wide Work Plan Ordnance and Explosives Response, Fort 
McClellan, Alabama.  Prepared by Foster Wheeler Environmental Corporation, 
Huntsville, Alabama, September 14, 2000.   

IRP Contamination Assessment 
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Previous Studies: 
2000 (Con’t) 
• Final Site-Specific Field Sampling Plan Addendum, Supplemental Site Investigation, 

Former Washrack, Building 1740, Soldier's Chapel Parcel 127(7).  Prepared by IT, 
September 2000.   

• Final Site-Specific Work Plan Addendum for the Supplemental Remedial; Investigation 
for the Fenced Area at Range J-Pelham Range, Parcel 202(7).  Prepared by IT 
Corporation, November 3, 2000.    

• Work Plan for Airborne Gamma Radionuclide Survey of Fort McClellan (Main Post and 
Pelham Range), Anniston, Alabama.  Prepared by Fugro Airborne Surveys 
Corporation, November 6, 2000.   

• Final Site Investigation, Site-Specific Field Sampling Plan and Site-Specific Safety and 
Health Plan Attachments for Site Investigation at Former Trap and Skeet Range Parcel 
127Q.  Prepared by IT Corporation, November 2000.  

 
2001 
• Final Site Investigation, Site-Specific Field Sampling plan, Site-Specific Safety and 

Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments, Range 
I, Parcel 201(7).  Prepared by IT Corporation, February 2001.   

• Final Site Investigation, Field Sampling Plan, Site-Specific and Health Plan, and Site- 
specific Unexploded Ordnance Safety Plan Attachment, Forestry Compound – Pelham 
Range, Parcel 84(7).  Prepared by IT Corporation, February 2001.  

• Final Site-Specific Work Plan, Alpha Area, Ordnance and Explosives Response.  
Prepared by Foster Wheeler Environmental Corporation, March 2001.   

• Final Remedial Investigation, Site-Specific Field Sampling Plan, Site-Specific Safety 
and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments, 
Range K, Former Agent Training Area, Parcel 203(7).  Prepared by IT Corporation, 
March 2001.   

• Final Site-Specific Work Plan Bravo Area, Engineering Evaluation/Cost Analysis 
Ordnance and Explosive Response.  Prepared by Foster Wheeler Corporation, April 
2001.   

• Final Site Investigation Report Former Waste Chemical Storage Area, Parcels 87(7) 
and 135(7).  Prepared by IT Corporation, May 2001.   

• Final Site-Specific Work Plan for the Groundwater Investigation at the Burial Mound at 
Rideout Field, Parcel 202Q-RD- Pelham Range.  Prepared by IT Corporation, June 
2001.   

• Final Supplemental Site Investigation, Site-Specific Field Sampling Plan Addendum 
and Site-Specific Safety and Health Plan Attachment Former Decontamination 
Complex, Parcels 93(7), 46(7) and 70(7).  Prepared by IT Corporation, September 
2001.   

• Final U.S. Department of Defense Base Realignment and Closure Ordnance, 
Ammunition and Explosives Chemical Warfare Materiels, Archives Search Report, 
Findings.  Prepared by U.S. Army Corps of Engineers, St. Louis District, Revision 1, 
September 2001 

 
 

IRP Contamination Assessment 
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Previous Studies: 
2001 (Con’t) 
• Final U.S. Department of Defense Base Realignment and Closure Ordnance, 

Ammunition and Explosives Chemical Warfare Materiels, Archives Search Report, 
Maps.  Prepared by U.S. Army Corps of Engineers, St. Louis District, Revision 1, 
September 2001.   

• Final Decision Document for the Former Waste Chemical Storage Area, Parcel 87(7), 
10 (7), and 135(7).  Prepared by IT Corporation, September 2001.   JSU Book V230 

• Final U.S. Department of Defense Base Realignment and Closure Ordnance, 
Ammunition and Explosives Chemical Warfare Materiels, Archives Search Report, 
Conclusions and Recommendations.  Prepared by U.S. Army Corps of Engineers, St. 
Louis District, Revision 1, September 2001.   

• Final Report Radiological Historical Assessment Main Post.  Prepared by U.S. Army 
Corps of Engineers, St. Louis District, December 2001 

• Final Report Radiological Historical Assessment Pelham Range.  Prepared by U.S. 
Army Corps of Engineers, St. Louis District, December 2001.   

• Final Site-Specific Field Sampling Plan, Site-Specific Safety and Health Plan, and Site-
Specific Unexploded Ordnance Safety Plan Attachments, Station No. 6, Subsection of 
Former Toxic Gas Area - Pelham Range, Parcel 211(7). Prepared by IT Corporation, 
December 2001.    

  
2002  
• Final Site Investigation Report Range 29, Former Weapons, Demonstration Range, 

Parcel 87Q-X, Former Rife Ranges, Parcels 111Q, and Former Impact Area, Parcel 
239Q-X. Prepared by IT Corporation, January 2002.   

• Revision 3 Draft Installation-Wide Sampling and Analysis Plan Volume I of IV Text; 
Volume II of IV Appendix A, Installation-Wide Safety and Health Plan; Volume III of IV 
Appendix B-D, Installation-Wide Quality Assurance Plan Monitoring Well Installation 
and Maintenance Plan Installation-Wide Management Plan; and Volume IV of IV 
Appendixes E, Installation-Wide Ordnance and Explosives Management Plan for 
Support Hazardous, Toxic Radiological Waste Activities and Construction Activities.  
Prepared by IT Corporation, February 2002.   

• Revision 2 Draft Installation-Wide Work Plan.  Prepared by IT Corporation, February 
2002.   

• IT Corporation (IT), 2002, Final Site Investigation Report, Former Trap and Skeet 
Range, Parcel 127Q, Fort McClellan, Calhoun County, Alabama, March. 

• Final Site Investigation Report Former Trap and Skeet Range, Parcel 127Q.  Prepared 
by IT Corporation, March 2002.   

• Final Amendment 01 to Final Work Plan/Site Safety Submission, Fort McClellan, 
Alabama, for Pelham Range Site Investigation (Lima Pond, Old Water Hole, and 
Former Decontamination Area South of Toxic Gas Area).  Prepared by Parsons 
Engineering Science, Inc., March 2002.   

• Final Site Investigation Report for Range I, Parcel 201(7).  Prepared by IT Corporation, 
April 2002.   
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Previous Studies: 
2002 (Con’t) 
• Final Site Investigation Report, Former Security Operational Test Site, Parcel 102(7).  

Prepared by IT Corporation, May 2002.   
• Site-Specific Work Plan for the Supplemental Remedial Investigation of Range L – 

Lima Pond, Pelham Range, Parcel 204(7).  Prepared by IT Corporation, March 6, 2002.   
• Final Work Plan Site-Specific Drum Removal and Sampling Plan, Site-Specific Safety 

and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments to 
the Remedial Investigation Field Sampling Plan at Range K, Former Agent Training 
Area, Parcel 203(7).  Prepared by IT Corporation, June 2002.   

• Final Chemical Warfare Materiel (CWM) Engineering Evaluation/Cost Analysis 
(EE/CA).  Prepared by Parsons Engineering Science, Inc., June 2002.   

• Draft Final Supplemental Remedial Investigation Site-Specific Field Sampling Plan 
Addendum, Site-Specific Safety and Health Plan, and Site-Specific Unexploded 
Ordnance Safety Plan Attachments Old Water Hole – Pelham Range, Parcel 205(7).  
Prepared by IT Corporation, July 2002.   

• Draft-Final Site Investigation Site-Specific Field Sampling Plan, Site-Specific Safety 
and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments 
Former Toxic Gas Area – Pelham Range, Parcel 211(7).  Prepared by IT Corporation 
August 2002.   

• Final Site Investigation Report for Pelham Range Sites for Recovered Chemical 
Warfare Material (RCWM) Lima Pond, Old Water Hole, and Former Decontamination 
Area South of Toxic Gas Area.  Prepared by Parsons, September 2002.   

• Airborne Radiological Survey – Main Post and Pelham Range Walkover Radiological 
Survey at Rideout Field and Anomaly Surveys on Main Post and Pelham Range 
Groundwater Investigation – Burial Mound at Rideout Field.  Prepared by IT 
Corporation, October 2002.   

• Final Decision Document for Former Security Operational Test Site, Parcel 102(7), Fort 
McClellan.  Prepared by IT Corporation, November 2002.   

• Final Sampling Summary Report for the Blue Hole, Training Area 6C, Revision I.  
Prepared by IT Corporation, December 2002.   

• IT Corporation (IT), 2002, Final Sampling Summary Report for the Blue Hole, 
Training Area 6C, Fort McClellan, Calhoun County, Alabama, Revision 1, 
December. 

 
2003  
• Alabama Department of Environmental Management, 2003, “ADEM Review and 

Concurrence: Final Sampling Summary Report for the Blue Hole, Training Area 6C, 
Revision 1,” letter from Wm. Gerald Hardy, ADEM Chief – Land Division, to Ronald M. 
Levy, BRAC Environmental Coordinator, January 28. 

• Final Water Supply Well Report for Pelham Range, Revision 1.  Prepared by Shaw 
Environmental, Inc., May 21, 2003.    

• Department of the Army, 2003, “Land Use Implementation Plan (LUCIP) for the Waste 
Chemical Storage Area, Parcel 87(4), “ Memorandum from Joseph H. Doyle, Site 
Manager, U.S. Army Garrison, Fort McClellan, Alabama, to Gerald I. Walter, Chief, 
Environmental Programs Division, National Guard Bureau, July 16. 
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Previous Studies: 
2003 (Con’t) 
• Final Site Investigation Report, Former Decontamination Complex, Parcels 93(7), 

46(7), 70(7), and 140(7), Volume I of II:  Text and Appendices A-B, and Volume II of II:  
Appendices C-J.  Prepared by Shaw Environmental December 2003.   

 
2004 
• Alabama Department of Environmental Management, 2004, “RE: ADEM Review 

Comments: Final Site Investigation Report, Former Trap and Skeet Range, Parcel 
(127Q),” letter from Stephen A. Cobb, ADEM Chief – Land Division, to Ronald M. Levy, 
BRAC Environmental Coordinator, January 27. 

• Final Supplemental RI Results, Range L – Lima Pond, Parcel 204(7).  Prepared by 
Shaw Environmental, Inc., April 26, 2004.   

• Final Supplemental RI Results for the Old Water Hole – Pelham Range, Parcel 205(7).  
Prepared by Shaw Environmental, May 3, 2004.   

• Alabama Department of Environmental Management, 2004, “ADEM Notice of 
Concurrence: Final Supplemental RI Results for Range L – Lima Pond, Parcel 204(7),” 
letter from Stephen A. Cobb, ADEM Chief – Land Division, to Ronald M. Levy, BRAC 
Environmental Coordinator, May 28. 

• Final Decision Document for the Water Supply Wells at Pelham Range.  Prepared by 
Shaw Environmental, May 2004.   

• Final Decision Document Old Water Hole – Pelham Range Parcel 205(7).  Prepared by 
Shaw Environmental, May 2004.   

• Final Site Investigation Report, Sinkholes at Pelham Range.  Prepared by Shaw 
Environmental, Inc., May 2004.   

• Final Remedial Investigation Report, Range K, Former Agent Training Area Parcel 
203(7).  Volume I of II:  Test, Tables and Figures.  Volume II of II:  Appendices A 
through I.  Prepared by Shaw Environmental, Inc., August 2004.   

• Final Revision 1 Remedial Investigation Report Range J – Pelham Range, Parcel 
202(7) Volumes I and II.  Prepared by Shaw Environmental, September 2004.   

• Final Revision 1 Site Investigation Report, Former Toxic Gas Area Pelham Range, 
Parcel 211(7) and Former Decontamination Training Area South of the Toxic Gas Area, 
Parcel 207(7).  Prepared by Shaw Environmental, September 2004.   

• Final Site-Specific Work Plan OE Site Characterization for M1.01 Parcel and M3 
Miscellaneous Properties on Fort McClellan, AL.  Prepared by Tetra Tech FW, Inc, 
December 2004.   

 
2005 
• Monitoring Well Abandonment Report, Army National Guard Sites at Pelham Range.  

Prepared by Shaw Environmental, In., March 2005.    
• Alabama Department of Environmental Management, 2005, “ADEM Notice of 

Concurrence; Final Site Investigation Report, Sinkholes at Pelham Range,” letter from 
Stephen A. Cobb, ADEM Chief – Land Division, to Bernie Case, Fort McClellan Army 
National Guard Training Center, March 31. 

• Final Decision Document  Former Trap and Skeet Range, Parcel 127(Q), Site No. 
FTMCN-003, Prepared by Shaw Environmental, Inc., November 2005  
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Previous Studies: 
2005 (Con’t) 
• Final Decision Document Blue Hole, Training Area 6C, - Pelham Range, Site No. 

FTMCN-006, Prepared by Shaw Environmental, Inc., November 2005 
• Final Decision Document Range L - Lima Pond, - Pelham Range, Parcel 204(7), Site 

No. FTMCN-010, Prepared by Shaw Environmental, Inc., November 2005 
• Final Decision Document Sinkholes at Pelham Range, Site No. FTMCN-012, Prepared 

by Shaw Environmental, Inc., November 2005 
• Final Removal Action Report Former Waste Chemical Storage Area, Parcel 87(4) Site 

No. FTMCN-005, Prepared by Shaw Environmental, Inc., November 2005 
• Groundwater Sampling Summary, Range J, Parcel 202(7), Site No. FTMCN-008, 

Prepared by Shaw Environmental, Inc., December 2005 
• Groundwater Sampling Summary, Former Toxic Gas Area, Parcel 211(7) and Former 

Decontamination Training Area South of the Toxic Gas Area, Parcel 207(7), Site No. 
FTMCN-011, Prepared by Shaw Environmental, Inc., December 2005 
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FTMCN-003 
FORMER TRAP AND SKEET RANGE 

 
 
 
This Former Trap and Skeet Range, Parcel 127Q, 
is an ~6.4 acres area located at the east end of 
Signal Street (formally 5th Street) in the northern 
portion of the enclave.  The range and associated 
structures were visible on aerial photographs 
taken from 1973 to 1994.  The area is currently 
used as a jump training area.   
 
The Site Investigation Report was finalized in 
March 2002.  Lead (up to 434 mg/kg) and PAH 
(up to 74 mg/kg) were detected in the soil to 1 ft 
bgs.  The contamination poses a human health 
risk for the residential scenario.  Four 
groundwater monitoring wells were installed and 
sampled.  No contamination was detected above 
regulatory limits.  Wells have been closed. 
 
Because of the lead in soil, the Army recommended limiting use to military training 
activities.  In a letter dated 27 Jan 2004, ADEM concurred with this recommendation.  A 
DD has been completed to limit the future use of the land to National Guard Military 
training. 
 
 
 
 
This site will be included in the installation-wide five-year reviews (funded and tracked 
under FTMCN-011).   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:   
Medium 
 
CONTAMINANTS OF CONCERN:   
Metals, PAHs 
 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
PA................ 199701 ........ 199801 
SI ................. 200003 ........ 200209 
RI/FS ........... 200410 ........ 200609 

RC: 200609 

STATUS 

CLEANUP STRATEGY 
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FTMCN-004 
FORMER DECONTAMINATION COMPLEX 

 
 
 
This site was built in 1941 and covers ~4 acres.  It 
was used as a chemical laundry (until 1973) and 
then used as a bakery.  The building on the site 
(1271) was used as an applied instructional facility. 
The fenced in compound to include the building 
was later used as a storage area from the late 
1970s to the present.  The building (1271) has 
been thermally deconstructed as part of a fire 
training exercise with the City of Anniston Fire 
Department, and the concrete pad has been 
removed and disposed off-site in summer 2005. 
 
The SI Report was finalized in December 2003.  
Acetone (up to 4.7 mg/L) was detected in 
groundwater (between 5 and 78 ft bgs).  The 
source of the acetone is unknown.  
 
The ALARNG is currently considering construction 
of a paved battalion motor pool complex on this 
site. 
 
 
 
 
Additional investigation is planned to determine the nature and extent of the contamination.  
It is expected that natural attenuation may be an acceptable remedy.  Five-year reviews 
will be completed. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
Acetone 
 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
PA................197701 ........ 199801 
SI .................200012 ........ 200212 
RI/FS............200602 ........ 200810 
RD................200710 ........ 200810 
RA(C)...........200810 ........ 200910 
RA(O)...........200910 ........ 203409 
LTM..............203409 ........ 203909 
 

RIP: 200910 
RC: 203409 

STATUS 

CLEANUP STRATEGY 
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FTMCN-005 
FORMER WASTE CHEMICAL STORAGE 

 
 
 
This site was Building 598 that was used to store 
pesticides, herbicides, and waste chemicals.  
There was a fire in March 1989 that destroyed 
the building, leaving the concrete foundation.  
 
The Site Investigation Report was finalized in 
May 2001.  Arsenic (up to 112 mg/kg) was 
detected in surface soil (to 1 ft below bottom of 
pad).  It is suspected that the arsenic is from 
pesticide use.   
 
This area is planned to be part of the parking lot 
for the Readiness Center that has construction 
planned in FY07. 
 
The concrete foundation and arsenic-
contaminated soil have been removed and 
properly disposed, and the excavation backfilled 
with clean soil. 
 
A final closure report has been submitted to ADEM by USAEC. 
 
 
 
 
No further action is expected at this site.  

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:   
Low 
 
CONTAMINANTS OF CONCERN:   
Arsenic 
 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
PA ............... 199701.........199801 
SI................. 199901.........200101 
RI/FS ........... 200410.........200609 
 

RC: 200609 

STATUS 

CLEANUP STRATEGY 
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FTMCN-006 
BLUE HOLE, TRAINING AREA 6C 

 
 
 
This site consists of a surface depression that is 
~280 x 140 ft on Pelham Range.  The area is 
used for military training. 
 
The Sampling Summary Report was finalized in 
December 2002.  Metals were detected in the 
surface water (antimony) and sediment (arsenic 
up to 89.1 mg/kg and chromium). 
 
In a letter dated 28 Jan 2003, ADEM concurred 
that military use was an acceptable land use. 
 
A DD has been completed to limit the future use 
of the land to National Guard Military training. 
 
 
 
 
 
This site will be included in the installation-wide 
five-year reviews (funded and tracked under FTMCN-011).   
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:   
Low 
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN:   
Surface Water, Sediment 
 
PHASES Start  End  
PA................ 199905 ........ 199906 
SI ................. 200012 ........ 200212 
RI/FS ........... 200410 ........ 200509 
 

RC: 200509 

STATUS 

CLEANUP STRATEGY 
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FTMCN-007 
RANGE I 

 
 
 
Range I is located on western Pelham Range and 
covers ~0.5 acres.  It was used (in 1963-64) as 
the chemical shell tapping area and for one area-
denial/ decontamination (lewisite) exercise. The 
exercise consisted of detonating 40 chemical land 
mines consisting of lewisite-filled 1 gallon metal 
cans.  The area was decontaminated with a lime-
chlorine slurry. 
 
The Site Investigation Report was finalized in April 
2002.  Arsenic was detected in surface soil up to 
338 mg/kg. 
 
 
 
 
Additional investigation is planned to delineate the 
extent of contamination.  It is expected that the 
arsenic-contaminated soil (~185cy) will be removed. 
 
Installation wide (FTMCN-03, 04, 06, 07, 08, 09, 10, and 11) five year reviews will be 
funded under FTMCN-011. 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
Arsenic 
 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
PA................ 199006 ........ 199012 
SI ................. 199106 ........ 200204 
RI/FS ........... 200602 ........ 200809 
RA(C) .......... 200808 ........ 201009 
 

RC: 201009 

STATUS 

CLEANUP STRATEGY 
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FTMCN-008 
RANGE J 

 
 
 
This site was a former chemical agent training 
and disposal area located in the north-central 
portion of Pelham Range. The site was used from 
1954 until 1963.  The fenced area is 150 x 60ft 
(0.2) acres. 
 
The Remedial Investigation Report was finalized 
in October 2003.  Chlorinated VOCs and benzene 
were detected in the groundwater.  The 10 ppb 
plume area is ~400 x 300ft.  Groundwater 
samples were collected in Oct 05 as part of the 
FS (results pending).  
 
 
 
 
A FS (funded), PP and ROD will be completed.  It 
is anticipated that in-situ remediation for the 
groundwater hot spot (75 x 75ft) followed by 
monitored natural attenuation of the remainder of 
the plume.  The MNA length of time cannot be 
determined at this time, but it is assumed that it 
will last ~twenty-five years.  Five years of LTM will 
follow completion of RA(O).  Five year reviews beginning in FY11 will be funded under 
FTMCN-011. 
  

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
VOCs, POL 
 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
PA................ 199006 ........ 199012 
SI ................. 199106 ........ 199308 
RI/FS ........... 199312 ........ 200703 
RD ............... 200704 ........ 200709 
RA(C) .......... 200708 ........ 200709  
RA(O) .......... 200709 ........ 203209  
LTM ............. 203210 ........ 203709  
 

RIP: 200709 
RC: 203709 

STATUS 

CLEANUP STRATEGY 
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FTMCN-009 
RANGE K 

 
 
 
Range K is a former chemical training area located 
in the northwestern portion of Pelham Range.  
Range K was reportedly used as a shell tapping 
area, where rounds containing chemical agent 
were opened and decontaminated prior to 1961 
until 1963.  Decontaminants likely included 
decontamination agent non-corrosive (DANC), 
Supertropical bleach and decontamination solution 
number 2.   
 
The Remedial Investigation Report was finalized in 
August 2004.  Chlorinated VOCs were detected in 
the groundwater at levels above drinking water 
standards.  The plume is about 800 x 150 x >200 
ft deep.  The groundwater source was the drum 
storage area that was located outside of the 
former fenced 2 acre site. 
 
Groundwater samples were collected in summer 
2005 and the FS is underway. 
 
 
 
 
A FS (funded), PP and ROD will be completed.  The anticipated remediation for 
groundwater is to install a pump and treat system (for containment) and drum (source) 
removal.  The RA(O) length of time cannot be determined at this time, but it is assumed 
that it will last ~twenty-five years.  Five years of LTM will follow completion of RA(O).  Five 
year reviews beginning in FY11 will be funded under FTMCN-011. 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
VOCs 
 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
PA................199006 ........ 199012 
SI .................199106 ........ 199308 
RI/FS ...........199312 ........ 200703 
RD ...............200610 ........ 200805 
RA(C)...........200710 ........ 200808 
RA(O) ..........200810 ........ 203309 
LTM .............203310 ........ 203809 
 

RIP: 200810 
RC: 203309

STATUS 

CLEANUP STRATEGY 
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FTMCN-010 
RANGE L 

 
 
 
Range L (also known as Lima Pond) is 0.3 acres 
(55 x 125 ft) located within Training Area 10B in 
the northwest portion of Pelham Range.  The site 
is fenced and consists of a man-made pond 
surrounded by a berm10-15 ft high.  Rainwater 
accumulates within the berm.  It is not known 
when the berms were constructed but it is believed 
that it was used as early as 1955. 
 
The Supplemental Remedial Investigation Report 
was finalized in April 2004.  Metals were detected 
in the surface water (arsenic and manganese) and 
in the sediment (arsenic, cadmium, cobalt, copper, 
lead, nickel, and zinc).  The metals do not pose a 
human (for training) or ecological risk.  
Geophysical surveys and sampling during the RI 
and Pelham Range CWM site investigation report 
determined that no disposal of chemical munitions 
took place. 
 
A 28 May 2004 letter from ADEM confirmed that no further investigation was needed.   
 
A DD has been completed to limit the future use of the land to National Guard Military 
training. 
 
 
 
 
This site will be included in the installation-wide five-year reviews (funded and tracked 
under FTMCN-011).   

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:   
Low 
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN:  
Surface Water, Sediments 
 
PHASES Start  End  
PA................199006 ........ 199012 
SI .................199106 ........ 199308 
RI .................199312 ........ 200509 
 

RC: 200509

STATUS

CLEANUP STRATEGY 
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FTMCN-011 
FORMER TOXIC GAS/RECON TRNG AREA 

 
 
 
This site is located in the northwest portion of 
Pelham Range and consists of two areas.   
 
The Former Toxic Gas area is ~300 acres.  It was 
delineated on a 1958 maneuver area map and 
was used for training exercises involving tear gas.  
This site was also used (1960s) as a Chemical 
School Training Course with multiple chemical 
warfare training stations.  There are four areas of 
chlorinated compounds in groundwater correlating 
with four of these training stations.  However, only 
two of the stations have contamination that 
requires further investigation.  It is assumed that 
the contamination is from the decontamination 
procedures that occurred during training 
exercises. 
 
The Former Decontamination Training Area is ~1 
acre.  Training exercises involved pouring 1 gallon 
of chemical agent H (mustard) onto the ground, 
followed by area decontaminated using 
Supertropical bleach slurry.  Metals were detected 
in the soil. 
 
CWM was not detected at either area during the CWM Site Investigation report.  That SI 
was finalized in September 2002. The CERCLA Site Investigation Report was finalized in 
September 2004. 
 
It should be noted that Range K (FTMCN-009) and Range L (FTMCN-010) are located 
within this site.   
Groundwater sampling was conducted in summer 2005. 
 
 
 
 
The RI, FS, PP and ROD will be complete.  It is anticipated that monitored natural 
attenuation will be the remedy.  The MNA length of time for groundwater cannot be 
determined at this time but is expected to be 25 years followed by five years of LTM.   
 
Installation wide (FTMCN-03, 04, 06, 07, 08, 09, 10, and 11) five year reviews will be 
funded under this site. 
 
No remediation is expected for the metals in the soil. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
VOCs, Metals  
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
PA................ 199701 ........ 199801 
SI ................. 200006 ........ 200306 
RI/FS ........... 200602 ........ 200804 
RD ............... 200710 ........ 200810 
RA(C) .......... 200711 ........ 200906 
RA(O) .......... 200906 ........ 203409 
LTM ............. 203409 ........ 203909  
 

RIP: 200906 
RC: 203409 

STATUS 

CLEANUP STRATEGY 
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FTMCN-012 
SINKHOLES 

 
 
 
The four sinkhole sites are located within Pelham 
Range. 
 
The Site Investigation Report was finalized in May 
2004.  Geophysical surveys were conducted and 
soil samples were taken.  Based on the low 
concentrations of metals, pesticides and 
explosives detected in site soils and the size of 
the site, human health & ecological risk is not an 
issue at this site. 
 
A letter from ADEM (dated March 31, 2005) 
concurred with the recommendation for no further 
action.  A NFA DD has been completed to limit 
the future use of the land to National Guard 
Military training. 
 
 
 
 
No further action is expected at this site.  
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:   
Metals, Pesticides, Explosives 
 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
PA................ 199905 ........ 199906 
SI ................. 200012 ........ 200301 
RI/FS ........... 200410 ........ 200509 
 

RC: 200509 

STATUS 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary 
 

AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
FTMCN-
006  

Blue Hole, Training 
Area 6 

Final Decision Document Blue Hole, 
Training Area 6C, - Pelham Range, Site 
No. FTMCN-006, Prepared by Shaw 
Environmental, Inc., November 2005  

200509 

FTMCN-
010 

Range L Final Decision Document Range L - Lima 
Pond, - Pelham Range, Parcel 204(7), Site 
No. FTMCN-010, Prepared by Shaw 
Environmental, Inc., November 2005 
 

200509 

FTMCN-
012 

Sinkholes Final Decision Document Sinkholes at 
Pelham Range, Site No. FTMCN-012, 
Prepared by Shaw Environmental, Inc., 
November 2005 

200509 
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Initiation of IRP:  1977 
 
Past Phase Completion Milestones:   
 
Final Decision Document  Former Trap and Skeet Range, Parcel 127(Q), Site No. 
FTMCN-003, Prepared by Shaw Environmental, Inc., November 2005  
 
Final Decision Document Blue Hole, Training Area 6C, - Pelham Range, Site No. FTMCN-
006, Prepared by Shaw Environmental, Inc., November 2005 
 
Final Decision Document Range L - Lima Pond, - Pelham Range, Parcel 204(7), Site No. 
FTMCN-010, Prepared by Shaw Environmental, Inc., November 2005 
 
Final Decision Document Sinkholes at Pelham Range, Site No. FTMCN-012, Prepared by 
Shaw Environmental, Inc., November 2005 
 
Removal Action Report, Former Waste Chemical Storage Area, Parcel 87(4), Site No. 
FTMCN-005, Prepared by Shaw Environmental, Inc., November 2005 
 
Projected Record of Decision (ROD/Decision Document (DD) Approval Dates:  
 
Final Decision Document Former Waste Chemical Storage Area, Parcel 87(4), Site No. 
FTMCN-005, to be prepared by Shaw Environmental, Inc., 2006 

 
DD for sites (FTMCN-004, FTMCN-007, FTMCN-008, FTMCN-009, and FTMCN-011) by 
2009 
 
Projected Construction Completion Date of IRP and Removal from NPL:  2009 
 
Schedule for Next Five Year Review:  2010 
 
Estimated Completion Date of IRP (including LTM phase):  indefinite 
 

IRP Schedule
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Ft McClellan ARNG Training Center IRP Schedule 
(Based on current funding) 

            
AEDB-

R # Site Title Phase 2007 2008 2009 2010 2011 2012 2013 2014 2015+
RD                   
RA                   
RA(O)                 203409

FTMCN-
004 

Former 
Decontamination 
Complex 

LTM                 203908
FTMCN-
007 

Range I RA(C)   
  

              

RD                   
RA(C)                   
RA(O)                 203209

FTMCN-
008 

Range J 

LTM                 203709
RD                   
RA                   
RA(O)                 203309

FTMCN-
009 

Range K 

LTM                 203809
RD                   
RA                   
RA(O)                 203409

FTMCN-
011 

Former Toxic 
Gas/Decon 
Training Area 

LTM                 203909
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Prior Years Funds 
 
Total Funding up to FY05:   $ 678,571 
 
Current Year Funds 
 
Current Year Funding (FY06):   $2,794,430 
 
Total Future Requirements (FY07+)):   $5,939,000 
 
Total Program Cost (from inception to completion of the IRP):  $9,412,001 
 

IRP Costs 
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Fort McClellan Army National Guard 
Training Center 

 
Military Munitions Response Program 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  2/0 
 
AEDB-R Site Types:  
2 Unexploded Ordnance/Munitions 
 
Most Widespread Contaminants of Concern:  UXO 
 
Media of Concern:  Soil 
 
Completed REM/IRA/RA:  None 
 
Total MMRP Funding: 
Prior Years (up to FY05)   $      25,000 
Current Year (FY06)   $    400,000 
Future Requirements (FY07+)  $ 1,188,000 
Total      $ 1,613,000 
 
Duration of MMRP: 
Year of MMRP Inception:    2001 
Year of MMRP RIP/RC:    2017 
Year of MMRP Completion Including LTM: 2047   

MMRP Summary 
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MMRP Contamination Assessment Overview: 
 
There are two MMRP sites at Fort McClellan.  SIs will be conducted at the two MMRP sites 
in FY06.  ALARNG plans on building a Readiness Center starting in FY07 on FTNCN-001-
R-01, 600 Area Motor Pool Compound.   
 
MMRP Cleanup Exit Strategy:   
 
Both sites are scheduled to have a Site Investigation (SI) completed in FY06. 
 
Previous Studies: 
 
see the studies list in IRP Section 
 
 

MMRP Contamination Assessment
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Fort McClellan Army 
National Guard Training 

Center 
 

Military Munitions Response Program 
Site Descriptions 
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FTMCN-001-R-01 
600 AREA MOTOR POOL COMPOUND 

 
 
 
This area is a parking lot for National Guard 
personnel. Munitions have been found here on 
two separate occasions. In 1993, several 
unidentified munitions were uncovered while 
constructing the motor pool. The area had 
previously been a golf driving range. In 1999, 
some Stokes mortars were discovered in a berm 
located on the eastern part of the motor pool. The 
berm was made up of soil excavated during the 
construction of the motor pool in 1993. There is 
no known record of any ranges ever having 
existed in this area. The berm area was 
investigated and a UXO clearance conducted by 
Foster Wheeler in 2001. A report does exist on 
this clearance action. 
 
The Readiness Center is expected to be 
constructed on this area in FY07 and FY08.   
  
 
 
 
Additional investigation is planned (may include geophysical survey and intrusive 
sampling).  It is expected that UXO clearance for construction support may be needed. 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score:  Serious Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
PA ............... 200203.........200305 
SI................. 200510.........200609 
RI/FS ........... 201010.........201109 
RD ............... 201410.........201509 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTMCN-002-R-01 
MINUTEMAN AVENUE SITE 

 
 
 
This site is near Minuteman Avenue, adjacent to 
the former Training Center Headquarters (Bldg 
1220) where Stokes mortars were uncovered in 
2000 while underground telephone lines were 
being installed. There is no known record of any 
ranges ever having existed in this area.  This site 
is listed as 0.03 acres; however the installation 
describes as a point.   
 
 
 
 
Additional investigation (may include geophysical 
survey and intrusive sampling) is planned.  No 
remedial action is planned at this time. 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score:  Serious Risk 
 
CONTAMINANTS OF CONCERN:   
UXO 
 
MEDIA OF CONCERN:  
Soil 
 
PHASES Start  End  
PA ............... 200203.........200305 
SI................. 200510.........200609 
RI/FS ........... 201010.........201109 
 

RC expected: 201109 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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Initiation of MMRP:  2002 
 
Past Phase Completion Milestones: 
 
Projected ROD/DD Approval Dates:  2017 
 
 
Projected Construction Completion:  2017 
 
 
Schedule for Five Year Reviews:  Potentially 2010 if required 
 
 
Estimated Completion Date of MMRP (including LTM phase):  2047 

MMRP Schedule



 
Fort McClellan Army National Guard Training Center, AL – DERP Installation Action Plan 

Page - 43 

 

 

FORT MCCLELLAN MMRP SCHEDULE 
(Based on current funding) 

           
           
           

AEDB-R # PHASE 2007 2008 2009 2010 2011 2012 2013 2014 2015+
RIFS                   
RD                   
RAC                   

FTMCN-001-R-
01 

LTM                   
FTMCN-002-R-
01 

RIFS                   
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Prior Years Funds: 
 
Total Funding up to FY05: $    25,000 
  
Current Year Funds: 
 
Total Funding FY06:  $   400,000 
 
Total Future Requirements:  $1,188,000 
 
Total Program Cost (from inception for completion of the IRP):  $1,613,001 

MMRP Costs
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There is a RAB for the BRAC sites for the BRAC portion of Fort McClellan.  It will be 
determined if a RAB will be necessary for the IRP/MMRP sites on the Fort McClellan Army 
National Guard Training Center. 
 
 
 

Community Involvement


